
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:50 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 077 Date: 11-Aug-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 972

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Called John McEwen to discuss first ___ finish on WB and inquire if MCM will work next week nights
·Review and comment CCO #122 eliminate 197M of concrete barrier type 732 mud due to the Acrow
Bridge in the way.
·Senior stall weekly meeting with Amer:
CT requested MCM to submit cost breakdown for trenching during Labor Day weekend. If MCM does not
submit cost breakdown, then no trenching and they have to jack and bore.
WB paving during Labor Day weekend CCO #116 MCM cost $1.4M and CT cost close TO $700K. MCM
does not want FA
·Girth team ends in September
·MCM still working to grind WB bridge deck
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